

1. Project Management

1.1 Project Initiation (Rio)

- 1.1.1 Form Project Team
- 1.1.2 Assign Roles and Responsibilities
- 1.1.3 Select Project Proposal

1.2 Planning (Rio)

- 1.2.1 Create Project Charter
- 1.2.2 Create WBS
- 1.2.3 Create Project Schedule
- 1.2.4 Risk Identification
- 1.2.5 Communication Plan

1.3 Monitoring and Control (Rio)

- 1.3.1 Weekly Meetings
 - 1.3.2 Meeting Reports
 - 1.3.3 Progress Tracking
 - 1.3.4 Risk Reviews
-

2. Requirements Analysis

2.1 Stakeholder Analysis (Dev)

- 2.1.1 Identify Stakeholders
- 2.1.2 Gather Requirements

2.2 Functional Requirements (Dev)

- 2.2.1 Facility Search Requirements
- 2.2.2 Booking Requirements
- 2.2.3 Approval Requirements

- 2.2.4 Maintenance Requirements
- 2.2.5 Reporting Requirements

2.3 Non-Functional Requirements (Dev)

- 2.3.1 Security Requirements
- 2.3.2 Performance Requirements
- 2.3.3 Usability Requirements

2.4 Scope Definition (Dev)

- 2.4.1 Scope Statement
 - 2.4.2 Acceptance Criteria
-

3. System Design

3.1 User Interface Design (Omar)

- 3.1.1 Login Screen
- 3.1.2 Facility Search Screen
- 3.1.3 Booking Form
- 3.1.4 Approval Dashboard
- 3.1.5 Maintenance Report Screen

3.2 Database Design (Omar)

- 3.2.1 User Data Structure
- 3.2.2 Facility Data Structure
- 3.2.3 Booking Data Structure
- 3.2.4 Maintenance Data Structure

3.3 Prototype Architecture (Omar)

- 3.3.1 System Flow Diagram
- 3.3.2 Data Flow Design

4. Prototype Development

4.1 Facility Management Module (Lincoln)

- 4.1.1 Facility Search Function
- 4.1.2 Facility Information Display

4.2 Booking Management Module (Lincoln)

- 4.2.1 Booking Request Function
- 4.2.2 Booking Approval Function
- 4.2.3 Booking Cancellation Function
- 4.2.4 Duplicate Booking Detection

4.3 Maintenance Module (Lincoln)

- 4.3.1 Maintenance Report Creation
- 4.3.2 Maintenance Status Update

4.4 Data Management (Lincoln)

- 4.4.1 Sample Data Preparation
 - 4.4.2 Database Integration
-

5. Testing

5.1 Test Planning (Mio)

- 5.1.1 Prepare Test Cases
- 5.1.2 Define Test Data

5.2 Functional Testing (Mio)

- 5.2.1 Facility Search Testing
- 5.2.2 Booking Testing
- 5.2.3 Approval Testing
- 5.2.4 Maintenance Testing

5.3 Bug Fixing (Mio)

- 5.3.1 Identify Issues
 - 5.3.2 Correct Errors
 - 5.3.3 Re-test System
-

6. Documentation

6.1 Project Documentation

- 6.1.1 Business Case
- 6.1.2 Project Charter
- 6.1.3 Risk Management Plan

6.2 Product Documentation

- 6.2.1 User Interface Documentation
 - 6.2.2 Prototype Documentation
 - 6.2.3 User Guide
-

7. Project Closure (Rio)

7.1 Final Deliverables

- 7.1.1 Final Report
- 7.1.2 Prototype Submission
- 7.1.3 GitHub Evidence

7.2 Final Presentation (All members)

- 7.2.1 Prepare Slides
- 7.2.2 Demonstration Preparation
- 7.2.3 Deliver Presentation

7.3 Lessons Learned

- 7.3.1 Project Review
- 7.3.2 Team Reflection