SCIT

School of Computing & Information Technology

Group Members

Std Number	Name	Email	Signature
9780877	Rio Iwanaga	ri527@uowmail.	Rio Iwanaga
1038059	Dev Vikram Budha Magar	dvbm546@uow	Dev Vikram Budha
1386566	Omar Faruk	of495@uowmail.	Omar Faruk
9859275	Lincoln Maraku	lm708@uowmail.	Lincoln Maraku
9532481	Mio Aoyama	ma423@uowmail	Mio Aoyama

Weekly Tasks (to be completed week by week)

Week	Task
2/4	Group formation – first formal meeting
5	Reflect on our verbal presentation, and create a project draft
6	Decide cost
7	Fill out our report up to 50%
8	Fill out our report up to 75%
9	Fill out our report up to 100%
10	Fill out our report up to 100% and create a prototype
11	Final report and create a prototype
12	Assessment Due

UNIVERSITY
OF WOLLONGONG
AUSTRALIA

Week 4 Meeting Agenda

Date: _____ Time: _____

Members Present:

_____

Members Absent:

_____

Items:

- Assign weekly tasks
- Compare weekly schedules for meeting times
- Allocate team roles
- Any other business (fill in sheet)

Member Roles

Name	Role	Tasks

Other Business

_____
_____
_____
_____
_____

Goals for next week

_____
_____
_____
_____
_____

Week 5 Meeting Agenda

Date:
28th August Time: 14:00

Members Present:
Rio Iwanaga, Dev Vikram Budha Magar, Omar Faruk, Lincoln Maraku, Mio Aoyama

Members Absent:

Items:
- Assign weekly tasks
- Compare weekly schedules for meeting times
- Allocate team roles
- Any other business (fill in sheet)

Member Roles

Name	Role	Tasks
Rio Iwanaga	Project Manager	Meeting Report, Project Charter Draft, WBS Draft
Dev Vikram Budha Magar	Business Analyst	Analyze Functional Requirements Non-functional Requirements
Omar Faruk	UI/UX Designer	Create Login Screen, Facility Search Screen, Booking Screen
Lincoln Maraku	Front-End Developer	GitHub Management, Prototype Environment Setup

Name	Role	Tasks
Mio Aoyama	Back-End Developer &	Test Plan Creation, Requirement Review

Other Business

Goals for next week

Fill out our WBS Sheet up to 50%.

Week 6

Date:

1st September Time: 11:00

Members Present: Rio Iwanaga, Mio Aoyama, Lincoln Maraku, Dev Vikram Budha Magar

Members Absent:

Omar Faruk

1. Tasks that you completed this week

   Cost breakdown and total cost(Develpment, testing, maintenance, design, project management, and labor cost)

   Total Cost: estimated $292,160

   Breakdown:

   Development: 34%, Design: 7%, Project Management: 7%, Testing: 17%

   Maintenance: 3%, Labor Cost: 32%

   Fill out our WBS sheet.

2. Our group:

UNIVERSITY
OF WOLLONGONG
AUSTRALIA

☐ did not work this week
☐ worked some but not enough this week
✓worked enough this week

3. Our group:
   ☐ fell short of this week's goals
   ✓ almost met this week's goals
   ☐ met this week's goals

4. Our group:
   ☐ is not functioning well
   ☐ is functioning but needs improvement
   ✓ is functioning effectively

We need to improve

All members need to attend our team meeting.
Some member need to fill out our WBS sheet up to 50%.

Goals for next week

Fill out our WBS sheet up to 80%.

Week 7

Date: 12th September Time: 10:00

Members Present:

Rio Iwanaga, Mio Aoyama, Lincoln Maraku, Dev Vikram Budha Magar, Omar Faruk

---

Members Absent:

---

1. Tasks that you completed this week

   _We discussed about the method we should apply for estimation time.

   The options we had were either bottom-up, parametric/algorithmic, expert

judgement, and analogy.

We are going to use the parametric/algorithmic method.

And, we filled out our report sheet up to 50%.

---

2. Our group:
   ☐ did not work this week
   ☐ worked some but not enough this week
   ✔worked enough this week

3. Our group:
   ☐ fell short of this week's goals
   ✔almost met this week's goals
   ☐ met this week's goals

4. Our group:
   ☐ is not functioning well
   ☐ is functioning but needs improvement
   ✔is functioning effectively

We need to improve
Some Memmber needs to complete our group work.

Goals for next week
We filled out our report sheet completely.

Week 8

Date: 19th September Time: 10:00

Members Present:
Rio Iwanaga, Mio Aoyama, Lincoln Maraku,

Members Absent: Dev Vikram Budha Magar, Omar Faruk

1. Tasks that you completed this week

   We filled out our report sheet to 75%.

   _____

   _____

   _____

   _____

2. Our group:
   ☐ did not work this week
   ☐ worked some but not enough this week
   ✔worked enough this week

3. Our group:
   ☐ fell short of this week's goals
   ✔almost met this week's goals
   ☐ met this week's goals

4. Our group:
   ☐ is not functioning well
   ☐ is functioning but needs improvement
   ✔is functioning effectively

We need to improve

Some members need to complete our group work.

Goals for next week

We will fill out our report sheet up to 100%.

And we are going to create the prototype of website by the end of middle break.

Week 9

Date: 26th September Time: 10:00

Members Present:
Rio Iwanaga, Mio Aoyama, Lincoln Maraku, Dev Vikram Budha Magar, Omar Faruk

Members Absent:

---

1. Tasks that you completed this week

   We filled out our report sheet to 100%.

   We started to create a prototype.

   _____

   _____

   _____

2. Our group:
   ☐ did not work this week
   ☐ worked some but not enough this week
   ✔worked enough this week

3. Our group:
   ☐ fell short of this week's goals
   ☐ almost met this week's goals
   ✔met this week's goals

4. Our group:
   ☐ is not functioning well
   ☐ is functioning but needs improvement
   ✔is functioning effectively

We need to improve

We need to redesign the prototype style, considering problems pointed out in our online meeting.

Goals for next week

We completed our prototype.

Week 10

Date: 11th

October Time: 10:00

Members Present:
Rio Iwanaga, Mio Aoyama

Members Absent: Lincoln Maraku, Dev Vikram Budha Magar, Omar Faruk

---

1. Tasks that you completed this week

   Fill out our report up to 100% and create a prototype

   _____

   _____

   _____

   _____

2. Our group:
   ☐ did not work this week
   ☐ worked some but not enough this week
   ✔worked enough this week

3. Our group:
   ☐ fell short of this week's goals
   ☐ almost met this week's goals
   ✔met this week's goals

4. Our group:
   ☐ is not functioning well
   ☐ is functioning but needs improvement
   ✔is functioning effectively

We need to improve
Improve our protptype

Goals for next week

Create presentation

Week 11

Date: 14th October Time: 10:00

Members Present:
Rio Iwanaga , Mio Aoyama Lincoln Maraku

Members Absent: Dev Vikram Budha Magar, Omar Faruk

---

1. Tasks that you completed this week

   Final report

   Presentation slides

   _____

   _____

   _____

2. Our group:
   ☐ did not work this week
   ☐ worked some but not enough this week
   ✔worked enough this week

3. Our group:
   ☐ fell short of this week's goals
   ☐ almost met this week's goals
   ✔met this week's goals

4. Our group:
   ☐ is not functioning well
   ☐ is functioning but needs improvement
   ✔is functioning effectively

We need to improve
Check and adjust to our prototype.

Goals for next week
Finish Presentation

Submission note

Members Present:
Rio Iwanaga, Lincoln Maraku, Mio Aoyama

Members Absent: Dev Vikram Budha Magar, Omar Faruk,

What did your group learn while undertaking this assignment?

In the assignment, we learnt the importance of collaboration.
Unlucky, four-fifths of the members are international, and Dev Vikram Budha Magar, Omar Faruk got absent from week4. Therefore, the other three members needed to deal with the assignment.
We learnt from the experience that unexpected accidents happened suddenly, but we needed to continue the project until the end.
Also, the attribution of work was very hard because our skills and motivation for the assignment were different. Thus, a bias in the amount of work occurred. It was the biggest problem.
On the other hand, we could learn how to create an IT project, i.e., calculation formulas, information-gathering methods, and other unknown ways, which are part of the project.

Considering the assignment, we could learn methods for approaching the problem and many IT project methods, thinking, and how to collaborate with friends.

Group Members

Std Number	Name	Signature	Contribution
9780877	Rio Iwanaga	Rio Iwanaga	80%
1038059	Dev Vikram Budha Magar		0%
1386566	Omar Faruk		0%
9859275	Lincoln Maraku	Lincoln	10%

Std Number	Name	Signature	Contribution
9532481	Mio Aoyama	Mio Aoyama	10%
			100%

Actual Tasks Completed by Members

Name	Tasks
Rio Iwanaga	Create final report Create a prototype

UNIVERSITY
OF WOLLONGONG
AUSTRALIA

Lincoln Maraku	Create final report
Mio Aoyama	Create final report

Comments:

_____

_____

_____