

SCIT

School of Computing & Information Technology

Group Members

Std Number	Name	Email	Signature
9780877	Rio Iwanaga	ri527@uowmail.	Rio Iwanaga
1038059	Dev Vikram Budha Magar	dvbm546@uow	Dev Vikram Budha
1386566	Omar Faruk	of495@uowmail.	Omar Faruk
9859275	Lincoln Maraku	lm708@uowmail.	Lincoln Maraku
9532481	Mio Aoyama	ma423@uowmail	Mio Aoyama

Weekly Tasks (to be completed week by week)

Week	Task
2/4	Group formation – first formal meeting
5	Reflect on our verbal presentation, and create a project draft
6	Decide cost
7	Fill out our report up to 50%
8	Fill out our report up to 75%
9	
10	
11	
12	Assessment Due



Week 4 Meeting Agenda

Date: _____ Time: _____

Members Present:

Members Absent:

Items:

- Assign weekly tasks
- Compare weekly schedules for meeting times
- Allocate team roles
- Any other business (fill in sheet)

Member Roles

Name	Role	Tasks

Other Business

Goals for next week



Week 5 Meeting Agenda

Date:

28th August Time: 14:00

Members Present:

Rio Iwanaga, Dev Vikram Budha Magar, Omar Faruk, Lincoln Maraku, Mio Aoyama

Members Absent:

Items:

- Assign weekly tasks
- Compare weekly schedules for meeting times
- Allocate team roles
- Any other business (fill in sheet)

Member Roles

Name	Role	Tasks
Rio Iwanaga	Project Manager	Meeting Report, Project Charter Draft, WBS Draft
Dev Vikram Budha Magar	Business Analyst	Analyze Functional Requirements Non-functional Requirements
Omar Faruk	UI/UX Designer	Create Login Screen, Facility Search Screen, Booking Screen
Lincoln Maraku	Front-End Developer	GitHub Management, Prototype Environment Setup

Name	Role	Tasks
Mio Aoyama	Back-End Developer &	Test Plan Creation, Requirement Review

Other Business



Goals for next week

Fill out our WBS Sheet up to 50%.

Week 6

Date:

1st September

Time: 11:00

Members Present: Rio Iwanaga, Mio Aoyama, Lincoln Maraku, Dev Vikram Budha
Magar

Members Absent:

Omar Faruk

1. Tasks that you completed this week

Cost breakdown and total cost(Development, testing, maintenance, design,
project management, and labor cost)

Total Cost: estimated \$292,160

Breakdown:

Development: 34%, Design: 7%, Project Management: 7%, Testing: 17%

Maintenance: 3%, Labor Cost: 32%

Fill out our WBS sheet.

2. Our group:



- ☐ did not work this week
- ☐ worked some but not enough this week
- ☒ worked enough this week

3. Our group:
- ☐ fell short of this week's goals
 - ☒ almost met this week's goals
 - ☐ met this week's goals

4. Our group:
- ☐ is not functioning well
 - ☐ is functioning but needs improvement
 - ☒ is functioning effectively

We need to improve

All members need to attend our team meeting.
Some member need to fill out our WBS sheet up to 50%.

Goals for next week
Fill out our WBS sheet up to 80%.

Week 7

Date: 12th
September Time: 10:00

Members Present:

Rio Iwanaga, Mio Aoyama, Lincoln Maraku, Dev Vikram Budha Magar, Omar Faruk

Members Absent:

1. Tasks that you completed this week

We discussed about the method we should apply for estimation time.

The options we had were either bottom-up, parametric/algorithmic, expert



judgement, and analogy.

We are going to use the parametric/algorithmic method.

And, we filled out our report sheet up to 50%.

2. Our group:
 - ☐ did not work this week
 - ☐ worked some but not enough this week
 - ☒ worked enough this week
3. Our group:
 - ☐ fell short of this week's goals
 - ☒ almost met this week's goals
 - ☐ met this week's goals
4. Our group:
 - ☐ is not functioning well
 - ☐ is functioning but needs improvement
 - ☒ is functioning effectively

We need to improve
Some Member needs to complete our group work.

Goals for next week
We filled out our report sheet completely.

Week 8

Date: 19th
September Time: 10:00

Members Present:
Rio Iwanaga, Mio Aoyama, Lincoln Maraku,

Members Absent: _Dev Vikram Budha Magar, Omar Faruk



1. Tasks that you completed this week

We filled out our report sheet to 75%.

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☒ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☒ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☒ is functioning effectively

We need to improve

Some members need to complete our group work.

Goals for next week

We will fill out our report sheet up to 100%.

And we are going to create the prototype of website by the end of middle break.

Week 9

Date: _____ Time: _____

Members Present:



Members Absent:

1. Tasks that you completed this week

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

Goals for next week

Week 10

Date: _____ Time: _____

Members Present:



Members Absent:

1. Tasks that you completed this week

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

Goals for next week

Week 11

Date: _____ Time: _____

Members Present:



Members Absent:

1. Tasks that you completed this week

2. Our group:

- ☐ did not work this week
- ☐ worked some but not enough this week
- ☐ worked enough this week

3. Our group:

- ☐ fell short of this week's goals
- ☐ almost met this week's goals
- ☐ met this week's goals

4. Our group:

- ☐ is not functioning well
- ☐ is functioning but needs improvement
- ☐ is functioning effectively

We need to improve

Goals for next week

Submission note

Members Present:



Members Absent:

What did your group learn while undertaking this assignment?

Group Members

Std Number	Name	Signature	Contribution
			100%

Actual Tasks Completed by Members

Name	Tasks

Comments:

