

									23 8 20
1		Project Selected	7 days	26/08/24 8:00	26/09/01 17:00				
2		Requirements Approv...	7 days	26/08/31 8:00	26/09/08 17:00				
3		Design Completed	7 days	26/09/07 8:00	26/09/15 17:00				
4		Prototype v1 Completed	7 days	26/09/14 8:00	26/09/22 17:00				
5		Testing Completed	7 days	26/09/21 8:00	26/09/29 17:00				
6		Final Report Submitted	7 days	26/09/28 8:00	26/10/06 17:00				
7		Final Presentation	7 days	26/10/05 7:00	26/10/13 17:00				

11 26				8 11 26			
csit214 - 3							